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PETITION FOR SUPPLEMENTAL ORDER EXTENDING TIME 

The Village of Buda by and through its attorney, Daniel F. Tracy, hereby petitions the 

Illinois Commerce Commission (“Commission”) for authority to extend the time to replace the 

grade separation structure (“bridge”) situated over the Railroad tracks of the BNSF (“Railroad”) 

approximately 1200’ East of Illinois Route 40 at Railroad milepost 116.92 in Buda, Bureau 

County, Illinois, and in support of the petition to extend the time the Village states as follows: 

1. That on September 14,2005 the Commission entered an Order and on page 4 of 

that Order the Commission stated as follows: 
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“IT IS FURTHER ORDERED that the Village of Buda is and it is 

hereby, required and directed to proceed immediately in 

performing the work set forth hereinabove and shall complete the 

work within eighteen (18) months from the date of this Order.” 

2. 

3. 

That said eighteen (18) month period will run on March 14,2007. 

That the letting date for the Buda High Street bridge replacement was April 28, 

2006. 

4. 

on June 12,2006. 

5 .  

That the contract for the replacement of the Buda High Street bridge was awarded 

That the pre-job meeting for the bridge replacement took place on June 26,2006 

and anticipated the beginning of work as soon as possible. 

6. That the BNSF Railroad did not sign the overpass agreement until September 18, 

2006. 

7. 

8. 

That the contractor officially began work on October 4,2006. 

That using all of the working days allowed under the contract (125) the project 

would not be completed until October 17,2007. 

9. 

10. 

That the project is on schedule at this time with 34 working days charged. 

That the Village of Buda, by its project engineer, has notified the Commission’s 

Rail Safety Program Administrator prior to submitting this petition. 

WHEREFORE, the Village of Buda prays that the Illinois Commerce Commission enter 

a Supplemental Order, without hearing, in which it authorizes the extension of time for the 

replacement of the grade separation structure situated over the Railroad tracks located 
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approximately 1200’ East of Illinois Route 40 at Railroad milepost 116.92 in Buda, Bureau 

County, Illinois through October 17, 2007. 

Respecthlly submitted, 

BY: 
.A, 

DATE: ,/-i,’,t~~.//rz 
Daniel F. Tracy, Village Attorn 

l /  7 j  

Angel, Isaacson & Tracy 
11 1 Park Avenue East 
Princeton, IL 61356 
8 15-875-655 1 
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STATE OF ILLINOIS 
ILLINOIS COMMERCE COMMISSION 

VILLAGE OF BUDA, 1 
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STATE OF ILLINOIS DEPARTMENT ) 

BURLINGTON NORTHERN SANTA FE ) 
RAILROAD COMPANY, 
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structure situated over BNSF’s tracks 
located approximately 1200’ East of IL Rt. ) 
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NOTICE OF FILING 

TO: Burlington Northern and Santa Fe Railway Company, CT Corporation System, 
208 S. LaSalle St., Chicago, IL 60604 

Mr. W. Douglas Werner, Burlington Northern and Santa Fe Railway Company, 
P.O. BOX 961039, Fort Worth, TX 76161-0039 

Mr. Michael L. Sazdanoff, Kenneth J. Wysoglad & Associates, 118 S. Clinton St., 
Suite 700, Chicago, IL 60661 

Mr. Jason Nelson, Illinois Department of Transportation, Division of Local Roads, 819 
Depot Ave., Dixon, IL 61021 

Mr. Thomas M. Benson. SDecial Assistant Attorney General, Counsel for the Illinois 
Department of Transpo&gon, 2300 S. Dirksen Paikway, Room 31 1, Springfield, IL 
62764 

PLEASE TAKE NOTICE that I have this day of December, 2006 forwarded to 
Mr. Dave Lazarides, Acting Director of Processing, Illinois Commerce Commission, 527 East 



Capitol Ave., Springfield, Illinois 62701, for filing in the above matter, the Village of Buda’s 
Petition for Supplemental Order Extending Time, a copy of which is attached hereto and hereby 
served upon you. 

Daniel F. Tracy, Village Attorney 47 Village of Buda I .  
L. 

11 1 Park Avenue East 
Princeton, IL 61356 
8 15-875-655 1 



PROOF OF SERVICE 

The undersigned hereby certifies that a copy of the foregoing instrument was served upon 
the addressee listed below by sending a true and correct copy via certified mail return receipt 
requested from 11 1 Park Avenue East, Princeton, IL 61356 this //w day of December, 2006. 

Burlington Northern and Santa Fe 
Railway Company 
CT Corporation System Railway Company 
208 S. LaSalle St. 
Chicago, IL 60604 

Mr. Michael L. Sazdanoff 
Kenneth J. Wysoglad & Associates 
118 S. Clinton St., Suite 700 
Chicago, IL 60661 

Mr. W. Douglas Werner 
Burlington Northern and Santa Fe 

P.O. Box 961039 
Fort Worth, TX 76161-0039 

Mr. Jason Nelson 
Illinois Department of Transportation 
Division of Local Roads 
819 Depot Ave. 
Dixon, IL 6 102 1 

Mr. Thomas M. Benson 
Special Assistant Attorney General 
Counsel for the Illinois Department of Transportation 
2300 S. Dirksen Parkway, Room 31 1 
Springfield, IL 62764 

Subscribed and sworn to before me 
this // day of December, 2006. 

Angel, Isaacson & Tracy 
11 1 Park Avenue East 
Princeton, IL 61356 
815-875-655 1 


